

Project Planning Phase
Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	25 August 2026
Project	Employee Raise Issue – Record Producer & Service Portal Integration
Marks	5 Marks

Agile Project Planning and Sprint Estimation

The project activities are divided into four sprints. Each sprint focuses on a specific stage of the Employee Issue solution, starting from requirement planning and ending with testing and documentation.

Sprint	Project id	Story id	User Story	Points	Priority	Member
Sprint 1	Planning and Design	US-02	As an employee, I want to submit workplace concerns through ServiceNow so that my issue can be recorded properly.	2	High	Individual
Sprint 1	Planning and Design	US-02	As a user, I want the required issue fields and classifications to be	1	High	Individual

			identified so that the solution can be designed correctly.			
Sprint 1	Planning and Design	US-03	As an employee, I want a clear issue submission form so that I can enter the required details easily.	2	High	Individual
Sprint 2	Data Configuration	US-04	As an administrator, I want to configure the Employee Issue table so that submitted information can be stored properly.	3	High	Individual
Sprint 2	Data Configuration	US-05	As an employee, I want Category and Subcategory options so that my issue can be classified correctly.	2	High	Individual

Sprint 3	Portal and Form Setup	US-06	As an employee, I want to access the issue form from the Service Portal so that I can raise an issue easily.	3	High	Individual
Sprint 3	Portal and Form Setup	US-07	As an administrator, I want form values to be mapped to the issue fields so that a proper record is created.	2	High	Individual
Sprint 3	Portal and Form Setup	US-08	As an administrator, I want validation and field dependencies so that incorrect information is avoided.	2	High	Individual
Sprint 4	Testing and Finalization	US-09	As a tester, I want to verify the form, validations	2	High	Individual

			, dependencies, and record creation so that the solution works correctly.			
Sprint 4	Testing and Finalization	US-10	As a project owner, I want the implementation and testing details documented so that the project can be demonstrated.	1	High	Individual

Spring Progress:

Sprint	Story points	duration	Start Date	End date	Completed
Sprint 1	5	2 Days	19 Aug 2026	20 Aug 2026	5
Sprint 2	5	2 days	21 Aug 2026	22 Aug 2026	5
Sprint 3	7	1 Day	24 Aug 2026	24 Aug 2026	7
Sprint 4	3	1 Day	25 Aug 2026	25 Aug 2026	3
Total	20	6 Days	19 Aug 2026	25 Aug 2026	20


Velocity

Velocity shows the amount of work completed in each sprint. The project completed 20 story points across four sprints.

Average Sprint Velocity = $20 \div 4 = 5$ Story Points/Sprint

Average Daily Velocity = $20 \div 6 \approx 3.33$ Story Points/Day

So, the project achieved an average of 5 story points per sprint and 3.33 story points



Burndown Chart

The Burndown Chart shows how the remaining work decreases as each sprint is completed. The project starts with 20 story points and reaches 0 points by the end of Sprint 4.

Stage	Remaining Story Points
Project Start	20
After Sprint 1	15
After Sprint 2	10
After Sprint 3	3
After Sprint 4	0

Project Burndown Chart

Remaining story points across the four project sprints.

